



WRB Refining LP
Borger Refinery
P. O. Box 271
Spur 119 North
Borger, Texas 79008

November 11, 2021

CERTIFIED MAIL RETURN RECEIPT REQUESTED

Eddy Vance
TCEQ Region 1
3918 Canyon Drive
Amarillo, Texas 79109-4933

Re: **Phillips 66 Borger Refinery**
Permit No. 160874, PSDTX1584, and GHGPSDTX205
Regulated Entity No.: RN102495884
Customer Reference No.: CN604065912
Delay of Construction Notice
Crude Flex and CCR

Dear Mr. Vance:

In accordance with Texas Administrative Code, 30 TAC 116.115(b)(2)(A), construction related to the Crude Flex and CCR project authorized via Permit Nos. 160874, PSDTX1584, and GHGPSDTX205, has been temporarily delayed. Phillips 66 is notifying the agency as this construction interruption will exceed 45 days. Once construction recommences, notice will be provided.

If you need additional information or have any comments or questions regarding this submittal, please contact Mr. Russell Hill at (806) 275-1348 or via e-mail at



Sincerely,

A handwritten signature in blue ink, appearing to read "Justin Evans".

Mr. Justin Evans
Environmental Team Lead

cc: Chief of Air, Toxics, & Inspection
Coordination
EPA Region VI
1201 Elm Street,
Dallas, TX 75202-2102