



Trailblazer Pipeline Company LLC
Rockies Express Pipeline LLC

January 25, 2024

Debbie-Anne A. Reese, Acting Secretary
Federal Energy Regulatory Commission
888 First Street, NE, Room 1A
Washington, DC 20426

Re: Supplemental Notice - Commencement of Construction
Trailblazer Pipeline Company LLC and Rockies Express Pipeline LLC
Trailblazer Conversion Project
Docket No. CP22-468-000

Dear Acting Secretary Reese:

On October 23, 2023, the Federal Energy Regulatory Commission ("Commission") issued an order ("Order") in Docket No. CP22-468-000,¹ granting a certificate of public convenience and necessity ("Certificate") to Trailblazer Pipeline Company LLC ("Trailblazer") and Rockies Express Pipeline LLC for authorization to abandon, construct, and operate certain facilities comprising its "Trailblazer Conversion Project."

On January 17, 2024, Trailblazer filed Bi-Weekly Construction Status Report No. 2 for the Trailblazer Conversion Project, which included, among other things, notification that project construction (civil grading) commenced during the reporting period (December 30, 2023 to January 12, 2024).² Due to an administrative oversight, this report did not include the date construction commenced, which is required by Section 157.20(c)(1) of the Commission's regulations. Accordingly, the Applicants hereby provide this supplemental notice to the Commission that construction of the Project facilities commenced on January 4, 2024.³

¹ *Trailblazer Pipeline Company LLC and Rockies Express Pipeline LLC*, 185 FERC ¶ 61,039 (October 23, 2023).

² See FERC Accession No. 20240117-5080 (January 17, 2024).

³ Because full notice was not provided within the 10-day window outlined in the Section 157.20(c)(1) of the Commission's regulations, Trailblazer respectfully requests a waiver to the extent necessary to accept this submission.

Debbie-Anne A. Reese, Acting Secretary

January 25, 2024

Page 2 of 2

Respectfully submitted,

A handwritten signature in black ink, appearing to read "L. Drew Cutright". The signature is stylized with a large, looped "L" and a cursive "Cutright".

L. Drew Cutright

Vice President, Regulatory Affairs

Tallgrass Energy, LP

Authorized Representative of Trailblazer Pipeline Company LLC and Rockies Express Pipeline LLC


VERIFICATION

STATE OF COLORADO)
)
COUNTY OF JEFFERSON) SS

L. Drew Cutright, being duly sworn upon his oath says: that he is Vice President of Regulatory Affairs for Tallgrass Energy, LP; that he has read the foregoing document and has personal knowledge of the matters set forth therein; that he is authorized to execute such document; and that the facts stated therein are true to the best of his knowledge, information, and belief.


L. Drew Cutright

SUBSCRIBED AND SWORN to before me this 25th day of January 2024.




Notary Public
370 Van Gordon Street
Lakewood, CO 80228

(SEAL)