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)    

        

 

ABBREVIATED APPLICATION OF  

VENTURE GLOBAL PLAQUEMINES LNG, LLC 

FOR LIMITED AMENDMENT OF 

AUTHORIZATION UNDER SECTION 3 OF THE NATURAL GAS ACT 

Venture Global Plaquemines LNG, LLC (“Plaquemines LNG” or the “Applicant”) hereby 

files with the Federal Energy Regulatory Commission (“FERC” or the “Commission”), pursuant 

to Section 3 of the Natural Gas Act as amended (“NGA”)1 and Part 153, Subpart B, of the 

Commission’s regulations,2 this Abbreviated Application for Limited Amendment 

(“Amendment”) of the Order Granting Authorization under NGA Section 3 issued in Docket No. 

CP17-66 on September 30, 2019,3 as amended in the Order Amending Authorization issued in 

Docket No. CP22-92 on February 19, 2025.4  The Order issued NGA Section 3 authorization for 

Plaquemines LNG to site, construct, and operate a new liquefied natural gas (“LNG”) export 

terminal and associated facilities (the “Export Terminal” or “Project”) on the west bank of the 

Mississippi River in Plaquemines Parish, Louisiana.     

The Plaquemines LNG Export Terminal as authorized in the Order has a nameplate 

liquefaction and export capacity of 20.0 million metric tons per annum (“MTPA”) of LNG and 

 
1  15 U.S.C. § 717(f) (2018). 

2  18 C.F.R. § 153.4 et seq. (2025). 

3  Venture Global Plaquemines LNG, LLC, Venture Global Gator Express, LLC, 168 FERC ¶ 61,204 (2019) 

(“Order”).  

4  Venture Global Plaquemines LNG, LLC, 190 FERC ¶ 61,113 (2025) (“Uprate Order”), reh’g denied by 

operation of law, 191 FERC ¶ 62,045 (2025). 
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peak capacity of 24.0 MTPA under optimal operating conditions.5  The Export Terminal receives 

natural gas from the pipeline system of an affiliate of Plaquemines LNG, Venture Global Gator 

Express, LLC (“Gator Express”), that was also authorized in the Order.  In the Uprate Order, the 

Commission authorized an increase in the Plaquemines LNG Export Terminal’s peak liquefaction 

capacity from 24.0 MTPA to 27.2 MTPA, without any new facilities, construction activities, or 

modifications to the previously authorized facilities.6  Plaquemines LNG has spent over $20 billion 

in connection with the Export Terminal, is exporting commissioning cargos of LNG while work 

on the Export Terminal is ongoing, and has nearly completed the construction (but not the requisite 

and substantial completion and commissioning) of all the facilities authorized by the Order.  Status 

reports detailing the construction of the Project are filed monthly in Docket No. CP17-66.7 

In this Amendment, Plaquemines LNG requests Commission authorization to increase the 

Export Terminal’s authorized peak liquefaction capacity achievable under optimal conditions from 

27.2 MTPA to 35.0 MTPA of LNG – or from approximately 1,405.33 billion cubic feet (“Bcf”) to 

approximately 1,873 Bcf per year.8  As explained below, this proposed additional increase in the 

peak liquefaction capacity reflects refinements in the conditions and assumptions concerning the 

maximum potential output of the already authorized facilities.  The requested increase in peak 

 
5  Order at P 5. 

6  Uprate Order at P 4.  Plaquemines LNG is currently authorized by the Department of Energy (“DOE”) to 

export LNG to countries that have Free Trade Agreements with the United States in quantities up to 1,405.33 Bcf 

per year (approximately equivalent to 27.2 MTPA), while its non-FTA export authorization currently is limited to 

1,240 Bcf per year (about 24 MTPA).  See DOE Order No. 3866-B issued in its Docket No. 16-28-LNG on June 13, 

2022 (amending Plaquemines LNG’s authorized level of exports to FTA nations) and DOE Order No. 4446 issued 

in that docket on October 16, 2019 (non-FTA authorization).  Plaquemines LNG’s application to increase the level 

of its authorized non-FTA exports to up to 1,405.33 Bcf per year (approximately equivalent to 27.2 MTPA) remains 

pending before DOE.   

7  Plaquemines LNG submitted its most recent monthly construction status report on December 10, 2025.  

Accession No. 20251210-5260. 

8  This gas equivalence reflects the same LNG conversion ratio as utilized in the DOE export authorizations 

addressed in n.6 above.  Of course, the gas volumes related to the proposed increase in peak liquefaction capacity of 

35.0 MTPA will depend upon the composition of the actual feed gas.  
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liquefaction does not involve the construction of any new facilities.  Plaquemines LNG 

respectfully requests that the Commission authorize the increased peak capacity by no later than 

June 25, 2026.9   

In support of this Amendment, Plaquemines LNG respectfully submits the following: 

I. APPLICANT INFORMATION 

The exact legal name of the Applicant is Venture Global Plaquemines LNG, LLC.  

Plaquemines LNG is a Delaware limited liability company with its primary place of business 

located at 1001 19th Street North, Suite 1500, Arlington, VA 22209.  Plaquemines LNG is 

primarily engaged in the business of developing the Export Terminal in Plaquemines Parish, 

Louisiana, as authorized in the Order.    

Plaquemines LNG is an indirect, wholly owned subsidiary of Venture Global LNG, Inc. 

(“Venture Global”), which is a Delaware corporation with the same principal place of business as 

Plaquemines LNG.  Venture Global is a long-term, low-cost provider of U.S.-produced LNG 

sourced from resource rich North American natural gas basins to world markets.   In addition to 

the Plaquemines LNG Terminal, Venture Global is the developer, owner, and operator of the 

Calcasieu Pass LNG Terminal that is currently in operation and the CP2 LNG Terminal that is 

under construction, both of which are located in Cameron Parish, Louisiana.  Additional 

 
9  Because no new facilities are proposed in this Amendment and the proposal does not involve significant 

state and local safety considerations that have not been previously addressed by the Commission, the Commission’s 

pre-filing procedures for the review of LNG terminal facilities are not applicable to this filing, in accordance with 

Section 157.21(a) of the Commission’s regulations.  See 18 C.F.R. § 157.21.  For that reason, applicants have not 

participated in the pre-filing process before proposing other similar uprate amendments for authorized LNG 

facilities.  See, e.g., Venture Global Plaquemines LNG, LLC, 190 FERC ¶ 61,113 (2025); Venture Global Calcasieu 

Pass, LLC, 184 FERC ¶ 61,185 (2023).  In addition, the Director of the Office of Energy Projects has recently 

formally granted waivers of the pre-filing process for other LNG uprate projects.  See Rio Grande LNG, LLC, et al., 

Waiver of Pre-Filing Process, Docket No. PF26-1-000 (Nov. 20, 2025); Corpus Christi Liquefaction, LLC, et al., 

Waiver of Pre-Filing Process, Docket No. PF26-2-000 (Nov. 20, 2025).  
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information regarding Venture Global and its leadership, personnel, and projects is available at the 

company’s website: https://ventureglobal.com/.     

Venture Global’s parent company – Venture Global, Inc. (“VG”) – is a Delaware 

corporation with the same principal address as Venture Global, whose Class A common stock is 

publicly traded and listed on the New York Stock Exchange (NYSE:VG).  As of the date of this 

Application, VG’s controlling shareholder, Venture Global Partners II, LLC (“VG Partners”), 

holds approximately 98.7% of the combined voting power of VG’s stock, and controls the 

management and policies of Venture Global and, thus, controls Plaquemines LNG.  VG Partners 

is a Delaware limited liability company with the same principal address as Venture Global, and it 

is 50 percent owned and controlled by each of the two founders of Venture Global, Michael A. 

Sabel and Robert B. Pender.  

 

https://ventureglobal.com/
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II. COMMUNICATIONS 

The persons to whom correspondence and communications concerning this Amendment 

should be directed and upon whom service is to be made are as follows:  

Fory Musser 

Senior Vice President, Development 

Venture Global LNG, Inc. 

1001 19th Street North 

Suite 1500 

Arlington, VA 22209 

Telephone: (202) 759-6738 

fmusser@venturegloballng.com   

 

         Sandra Y. Snyder 

         Associate General Counsel 

         Venture Global LNG, Inc. 

         1001 19th Street North 

         Suite 1500 

         Arlington, VA  22209 

         Telephone: (202) 920-0919  

ssnyder@venturegloballng.com 

 

  J. Patrick Nevins 

  Latham & Watkins LLP 

  555 Eleventh Street, N.W. 

  Suite 1000 

  Washington, D.C.  20004 

  Telephone: (202) 637-3363 

  patrick.nevins@lw.com 

 

 

Ammaar Joya 

Assistant General Counsel 

Venture Global LNG, Inc. 

1401 McKinney Street 

Suite 2600 

Houston, TX 77010  

Telephone: (832) 924-9908  

ajoya@venturegloballng.com  

 

  

*Persons designated to receive service pursuant to Rule 2010 of the Commission’s Rules of Practice 

and Procedure.  The Applicant respectfully request that the Commission waive Rule 203(b)(3), 18 

C.F.R. § 385.203(b)(3), in order to allow each of the above representatives to be included on the 

official service list in these proceedings. 

III. BACKGROUND 

The Plaquemines LNG Export Terminal authorized in the Order and Uprate Order and 

currently nearing completion of construction and being commissioned is located on an 

approximately 632-acre site on the west bank of the Mississippi River, near mile marker 55, in 

Plaquemines Parish, Louisiana, on land leased from the Port of Plaquemines.  The Project, as 

currently authorized, has a nameplate liquefaction and export capacity of 20.0 MTPA and a peak 

achievable capacity of 27.2 MTPA under optimal operating conditions.  The liquefaction facilities 

consist of 18 liquefaction blocks, each containing two single mixed refrigerant process trains, a 

mailto:fmusser@venturegloballng.com
mailto:ssnyder@venturegloballng.com
mailto:patrick.nevins@lw.com
mailto:ajoya@venturegloballng.com
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refrigerant storage site, and piping that connects the refrigerant storage site and the process trains.  

The liquefaction blocks have a nameplate capacity of 1.1 MTPA each.  

Other authorized facilities for the Export Terminal include the following:  

• one natural gas gate station; 

• six pretreatment blocks to remove carbon dioxide, hydrogen sulfide, and water from 

the natural gas received from Gator Express; 

• four full containment storage tanks, each with a capacity of approximately 200,000 

cubic meters; 

• two boil-off, flash, and gas relief systems; 

• three LNG loading berths, each designed to accommodate LNG carriers with 

capacity of 120,000 to 185,000 cubic meters; 

• two 710-megawatt electric power generation facilities; 

• one warm flare, one cold flare, one spare flare, one low pressure flare, and one 

marine flare;  

• safety and security systems; and 

• other appurtenant facilities. 

In April 2021, Venture Global announced that KBR Inc. and the Zachry Group would 

partner in a new joint venture (“KZJV”) to be the lead EPC contractor for the Project.  Plaquemines 

LNG’s construction on the Plaquemines Terminal site commenced on August 18, 2021.  During 
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2021 and continuing into early 2022, Plaquemines LNG entered into long-term LNG sales and 

purchase agreements (“SPAs”) for a total of 13 MTPA with five major international companies.  

On May 25, 2022, Venture Global announced its final investment decision (“FID”) and the closing 

of the project financing for the initial 13.33 MTPA of nameplate capacity (12 liquefaction blocks) 

phase of the Plaquemines LNG project (and the affiliated Gator Express Pipeline), with a lender 

group providing debt for the $13.2 billion construction financing including many of the world’s 

leading Asian, European, and North American project finance banks.10  Since that date (indeed 

from even sooner), Plaquemines LNG has proceeded with construction and commissioning of the 

project so as to begin supplying incremental American natural gas to international markets safely 

and as quickly as feasible.   

On March 13, 2023, Venture Global announced its FID and the closing of an additional 

$7.8 billion project financing for the second phase of the Plaquemines LNG project (including the 

remaining six liquefaction blocks), again with a lender group including the world’s leading 

banks.11  In total, Plaquemines LNG by that time had entered into fourteen SPAs for its full 20 

MTPA nameplate capacity, with 19.7 MTPA of it contracted for a 20-year term commencing at 

the commercial operations date of the relevant Phase of the Plaquemines LNG project. 

Venture Global’s innovative approach to LNG project construction – pioneered at the 

Calcasieu Pass LNG facility that is now fully in commercial operation – involves mid-scale, 

 
10  See Press Release, Venture Global Announces Final Investment Decision and Financial Close for 

Plaquemines LNG, May 25, 2022, available at https://ventureglobal.com/2022/05/25/venture-global-announces-

final-investment-decision-and-financial-close-for-plaquemines-lng/.  Thus, whereas for regulatory purposes and 

under the Authorization Order, the Plaquemines LNG Project consists of two phases of nameplate capacity of 10 

MTPA each, for commercial and financing purposes, the first Phase encompassed essentially two-thirds of the 

Plaquemines LNG Project’s capacity.   

11  See Press Release, Venture Global Announces Final Investment Decision and Financial Close for Phase 

Two of Plaquemines LNG, Mar. 13, 2023, available at https://ventureglobal.com/2023/03/13/venture-global-

announces-final-investment-decision-and-financial-close-for-phase-2-of-plaquemines-lng/.  

https://ventureglobal.com/2022/05/25/venture-global-announces-final-investment-decision-and-financial-close-for-plaquemines-lng/
https://ventureglobal.com/2022/05/25/venture-global-announces-final-investment-decision-and-financial-close-for-plaquemines-lng/
https://ventureglobal.com/2023/03/13/venture-global-announces-final-investment-decision-and-financial-close-for-phase-2-of-plaquemines-lng/
https://ventureglobal.com/2023/03/13/venture-global-announces-final-investment-decision-and-financial-close-for-phase-2-of-plaquemines-lng/
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factory-fabricated liquefaction trains that are built and assembled off-site and then shipped to the 

Project site fully-assembled and packaged for installation.  The trains and other facilities, many of 

which are likewise factory-fabricated offsite, are then commissioned and begin producing LNG 

sequentially after receiving the requisite approvals from the Commission Staff.  This approach 

allowed Plaquemines LNG to commence LNG production and export its first commissioning cargo 

in December 2024 (just over two and a half years after the Phase 1 FID and about five years after 

the Authorization Order).12  While the Project’s modular design and phased commissioning 

approach enabled Plaquemines LNG to accelerate construction and to commence LNG production 

expeditiously, it also entails a substantially longer commissioning process than for traditional LNG 

export projects (with a few, very large “stick-built” liquefaction trains).  Plaquemines LNG has 

filed with the Commission in Docket No. CP17-66 monthly construction reports and, after LNG 

production commenced, weekly commissioning reports providing details regarding the progress 

of the Plaquemines LNG Project.   

Plaquemines LNG currently anticipates receiving authorization from Commission Staff to 

place in-service all of its Phase 1 facilities (in the commercial and financing sense, meaning 24 

liquefaction trains and related facilities) by the fourth quarter of 2026, and the remaining Phase 2 

facilities (in the commercial and financing sense, meaning 12 liquefaction trains and related 

facilities) in-service by mid-2027.  Accordingly, Plaquemines LNG filed with the Commission on 

September 19, 2025, a request for an 15-month extension of the condition in the Order requiring 

all the Authorized Facilities to be made available for service within seven years of the date of the 

 
12  On December 20, 2024, the Commission approved Plaquemines LNG’s request to load the first LNG 

export commissioning cargo.  Venture Global Plaquemines LNG, LLC, Docket No. CP17-66-000, Accession No. 

20241220-3027 (Dec. 20, 2024) (delegated order). 
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Order – i.e., by September 30, 2026.13  The Commission Staff, acting under delegated authority, 

recently granted that request for an extension, thereby allowing Plaquemines LNG until December 

31, 2027 to place all of the Authorized Facilities in-service.14    

On November 17, 2025, Plaquemines LNG together with its affiliate Plaquemines 

Expansion, LLC filed an NGA Section 3 application for the Plaquemines Expansion Project, 

requesting authorization for the siting, construction, and operation of new facilities to be located 

adjacent to the site of the existing Export Terminal.  That application is pending before the 

Commission in Docket No. CP26-27.  This Application for an Amendment of the authorization 

for the existing facilities, of course, is entirely unrelated to the Expansion Project and does not 

depend upon it in any way. 

IV. PROPOSAL TO INCREASE AUTHORIZED PEAK LIQUEFACTION  

As currently authorized by the Commission, the Plaquemines LNG Export Terminal has a 

peak liquefaction production output of 27.2 MTPA under optimal circumstances.  Liquefaction 

capacity is dependent on ambient temperatures: during colder months, the production capacity is 

expected to be as much as 10% higher than during summer months.  In addition, the Project is 

designed to assume a certain number of days of maintenance, or other planned and unplanned 

down­time, and still achieve the design annual liquefaction capacity.  In certain years, Plaquemines 

LNG expects that it will likely require less down-time than was assumed in the Project design – 

resulting in an increase in its peak liquefaction capability in those years compared to the nameplate 

capacity.  

 
13  Authorization Order, Ordering Paragraph (B)(1). 

14  Unpublished letter order issued in Docket No. CP17-66-002 on Oct. 16, 2025.  Accession No. 20251016-

3130. 
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Recognizing such factors, Plaquemines LNG originally estimated when it commenced the 

FERC process in 2015, based on pre-Front End Engineering and Design (“pre-FEED”) studies, 

that the Project’s peak liquefaction capability under optimal conditions would be 24.0 MTPA, as 

later authorized in the Order.  Subsequently, as the design of the Project progressed further, 

Plaquemines LNG recognized that its planned facilities would have greater output than previously 

expected, leading to its request in March 2022 for approval of an increase in the authorized peak 

liquefaction capability to 27.2 MTPA, as ultimately approved in the Uprate Order. 

In the nearly four years since its applied for its prior uprate amendment, Plaquemines LNG 

further refined and finalized the design of its Project, completed the construction of its liquefaction 

facilities (but not all facilities), and began producing LNG and exporting commissioning cargos.  

Plaquemines LNG produced its first LNG from its initial liquefaction block in December 2024 and 

brought all 18 of its liquefaction blocks online sequentially over the course of 2025, with the last 

one commencing LNG production in late October.  While finalizing the design and construction 

of its liquefaction facilities, and with its experience producing LNG during the ongoing 

commissioning process, Plaquemines LNG has learned significant lessons about how best to 

maximize the production output of its authorized facilities.  Plaquemines LNG has also continued 

to work with experts at its lead EPC contractor KZJV, as well as its equipment suppliers, to refine 

its facility design and operations to safely maximize the optimal peak output.  As a result of that 

process, Plaquemines LNG has concluded that its peak liquefaction capacity under optimal 

conditions is well in excess of the 27.2 MTPA it previously authorized by the Commission in the 

Uprate Order.   

As demonstrated by the technical materials included in Exhibit E to this Amendment, the 

achievable peak liquefaction of the authorized Project facilities is 35.0 MTPA under optimal 
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operating conditions.  In addition to potential optimal ambient air temperatures and gas 

composition scenarios, other primary factors contributing to the increased achievable peak LNG 

production capacity include, but are not limited to, control system refinements; maintenance 

program improvements that minimize downtime and maximize the benefits of the sparing capacity 

inherent in the Export Terminal’s design; and various enhancements to production and workflow 

processes that Plaquemines LNG has developed and implemented since the time of the Uprate 

Order.  Plaquemines LNG emphasizes that this increased peak LNG production capacity does not 

require the construction of any new facilities or the material modification of any existing facilities.  

In addition, this increased peak LNG production capacity will have no impact on the schedule to 

commission and complete the Plaquemines Facility by the dates cited on page 8 of this Application. 

The increased LNG production at peak levels will not alter the conclusions of the 

previously reviewed and approved hazard analysis for the Project, or otherwise adversely affect 

its conformance with applicable safety requirements.  Plaquemines LNG recognizes that the final 

determination of whether the Export Terminal complies with federal regulations of 49 C.F.R. Part 

193 is made by the Pipeline and Hazardous Materials Safety Administration (“PHMSA”).  

Accordingly, Plaquemines LNG will promptly notify PHMSA Staff of this Amendment and work 

with PHMSA Staff to address any questions that they may have and to confirm that the Project 

continues to meet all of PHMSA’s siting requirements.   

More generally, Plaquemines LNG can achieve this peak LNG production while remaining 

in full compliance with all applicable regulatory requirements.  In particular, Plaquemines LNG 

has determined that the increased liquefaction capacity requested in this Amendment can be 

achieved within the allowed emissions limits under the Terminal’s current air permits.15 

 
15  Plaquemines LNG holds a Prevention of Significant Deterioration (“PSD”) Permit No. PSD-LA-808 (M3) 

and a Title V Operating Permit No. 2240-00443-V3. 
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Finally, the original Letter of Recommendation and Follow-on Waterway Suitability 

Assessment (“WSA”) issued for the Project by the U.S. Coast Guard (“USCG”) explained that an 

average of 6 LNG Carrier visits to the Terminal were projected per week (or approximately 310 

per year), and considered an upper bound of between of three hundred and forty (340) and of three 

hundred and eighty (380) port calls per year of average LNG carrier sizes.  In connection with 

Plaquemines LNG’s application to increase the peak liquefaction capacity of its facilities to 27.2 

MTPA, the U.S. Coast Guard confirmed that the potential increase in ship traffic is still within the 

upper limit of 380 LNG carriers.16   

Earlier this year, Plaquemines LNG submitted an updated Letter of Intent and an updated 

WSA to the USCG requesting approval to increase the number of LNG carrier calls to the Terminal 

to 950 LNG carrier visits per year.  By letter dated October 24, 2025, the USCG approved this 

request and the approval letter is attached hereto as Exhibit E.  Please note that the 950 annual 

approved Carrier visits is more than sufficient to cover the export of LNG covered by the Uprate 

Order, this proposed uprate Amendment and the unrelated expansion submitted in November 2025 

(pending before the Commission in Docket No. CP26-27). 

Because Plaquemines LNG does not propose any new facilities or construction in this 

Amendment, its authorization will not constitute a major federal action significantly affecting the 

quality of the human environment within the meaning of the National Environmental Policy Act 

of 1969, 42 U.S.C. § 4321, et seq. (“NEPA”).  Accordingly, Plaquemines LNG is not including 

with this filing the environmental reports typically required by Commission activity that does 

trigger NEPA.  This approach is consistent with that of other LNG projects that similarly have 

 
16  Uprate Order at P 42. 
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requested authorization for peak liquefaction operations without any change in the authorized 

facilities.17   

V. THE PROPOSED AMENDMENT IS IN THE PUBLIC INTEREST 

Section 3(a) of the NGA provides that “[t]he Commission shall issue an order upon 

application unless, after the opportunity for hearing, it finds that the proposed exportation or 

importation will not be consistent with the public interest.”18  Thus, the NGA establishes a 

rebuttable presumption that proposed exports of natural gas and the related facilities are in the 

public interest.19  To overcome this favorable presumption so as to justify any denial of an NGA 

Section 3 application, there must be an “affirmative showing of inconsistency with the public 

interest.”20  Similarly, Section 153.7(c) of the Commission’s regulations, which implements 

Section 3(a) of the NGA, requires a showing only that the Project is not inconsistent with the public 

interest.21   

The Commission concluded in the Order that the siting, construction, and operation of the 

Export Terminal, as previously proposed by Plaquemines LNG, is not inconsistent with the public 

 
17  See the applications leading to the Commission orders authorizing increased peak liquefaction capacity for 

other LNG export projects in Sabine Pass Liquefaction, LLC, 146 FERC ¶ 61,117, reh’g, 148 FERC ¶ 61,200 (2014) 

(approving increased peak authorized LNG production capacity based on more detailed engineering analysis); 

Freeport LNG Development, L.P., et al., 156 FERC ¶ 61,019 at P 13 (2016) (same); Magnolia LNG LLC, 171 FERC 

¶ 61,231 at P 8 (2020) (same); Golden Pass LNG Terminal LLC, 174 FERC ¶ 61,053 at P 9 (2021) (same); Corpus 

Christi Liquefaction, LLC, 177 FERC ¶ 61,029 at P 11 (2021) (same); Sabine Pass Liquefaction, LLC, 177 FERC 

¶ 61,030 at P 13 (2021) (same); Venture Global Calcasieu Pass, LLC, 184 FERC ¶ 61,185 at P 37 (2023) (same); 

Venture Global Plaquemines LNG, LLC, 190 FERC ¶ 61,113 at P 59 (2025) (same).  

18  15 U.S.C. § 717(b)(a).   

19  See, e.g., Sierra Club v. U.S. Dep’t of Energy, 867 F.3d 189 at 203 (D.C. Cir. 2017) (“We have construed 

[NGA Section 3(a)] as containing a ‘general presumption favoring [export] authorization.’”); W. Va. Pub. Serv. 

Comm’n v. U.S. Dep’t of Energy, 681 F.2d 847, 856 (D.C. Cir. 1982) (“[S]ection 3 sets out a general presumption 

favoring such authorization, by language which requires approval of an application unless there is an express finding 

that the proposed activity would not be consistent with the public interest.”). 

20  Sierra Club v. U.S. Dep’t of Energy, 867 F.3d at 203 (quoting Panhandle Producers & Royalty Owners 

Ass’n v. Econ. Regul. Admin., 822 F.2d 1105, 1111 (D.C. Cir. 1987)).  See also, e.g., Venture Global CP2 LNG, 

LLC, 187 FERC ¶ 61,199, at P 23 (2024); Commonwealth LNG, LLC, 181 FERC ¶ 61,143 at P 14 (2022).  

21  18 C.F.R. § 153.7(c). 
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interest.22  In support of that conclusion, the Commission recognized that: (1) the Export Terminal 

will be located on land owned by the Port of Plaquemines and leased for the Project that is zoned 

for heavy industrial uses; (2) the final EIS prepared by Commission Staff found that most of the 

environmental impacts would be reduced to less than significant levels with the implementation 

of the required mitigation measures; (3) with the conditions required, the environmental impacts 

of the Project will be appropriately and reasonably reduced and the Project can be constructed and 

operated safely; (4) PHMSA issued a Letter of Determination indicating Plaquemines LNG has 

demonstrated that the siting of its proposed LNG facilities complies with applicable federal safety 

standards; and (5) Plaquemines LNG will operate the Export Terminal under the terms and 

conditions mutually agreed to by its customers and will be solely responsible for the recovery of 

all costs associated with the facilities.23   

In the Uprate Order, the Commission recognized that revised engineering analysis 

supported the increased production capacity of the Plaquemines LNG Export Terminal, that the 

increase would not result in any significant adverse environmental impacts, and that it was 

consistent with PHMSA siting requirements.24  Accordingly, the Commission held Plaquemines 

LNG’s prior uprate amendment proposal to be not inconsistent with the public interest.25 

Once again here, authorizing Plaquemines LNG to align the authorized peak liquefaction 

with the Project’s actual physical capabilities as now further understood, and thereby allow it to 

produce the most low-cost LNG that it possibly and safely can using the authorized facilities, is 

plainly consistent with the public interest.  The Commission has repeatedly recognized, in the 

 
22  Order at P 19. 

23  Id. at PP 16-18. 

24  Uprate Order at PP 12-14. 

25  Id. at P 15. 
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Uprate Order and numerous other similar cases: (1) that calculating the maximum or peak capacity 

of a given set of liquefaction facilities may not be possible at the time an initial application for 

construction is filed and (2) it is appropriate for an ultimate authorization to reflect the maximum 

or peak capacity, as such a level represents the actual potential production of LNG.26  Given that 

the further refinement in the design and operation of the authorized facilities and Plaquemines 

LNG’s lessons learned during commissioning demonstrate a peak liquefaction capacity under 

optimal conditions of 35.0 MTPA, the Commission should recognize that the proposed 

Amendment is not inconsistent with the public interest and accordingly amend the Project’s 

authorization to reflect this increased peak capability.     

VI. LIST OF EXHIBITS AND NOTICE 

This is an abbreviated Application for an Amendment to an existing NGA Section 3 

authorization and, as such, contains only the information required to disclose fully the nature and 

extent of the proposed Amendment, and includes only the Exhibits that have changed from the 

materials included in Plaquemines LNG’s original Application and related materials approved in 

the Order in Docket No. CP17-66, as well as the materials provided in Plaquemines LNG’s 

amendment application in Docket No. CP22-92.  Plaquemines LNG believes that this Amendment 

contains all the information necessary to explain fully its request, and to support a finding that the 

requested authorization, as amended, is not inconsistent with the public interest.  To the extent any 

required exhibits or information is omitted, Plaquemines LNG requests that the Commission treat 

the omitted material as inapplicable or otherwise unnecessary to disclose fully the nature and 

 
26  Uprate Order at P 13.  See also, e.g., Sabine Pass Liquefaction, LLC, 146 FERC ¶ 61,117 at P 12 (2014); 

Freeport LNG Development, L.P., et al., 156 FERC ¶ 61,019 at P 13 (2016); Magnolia LNG LLC, 171 FERC 

¶ 61,231 at P 8 (2020); Golden Pass LNG Terminal LLC, 174 FERC ¶ 61,053 at P 9 (2021); Corpus Christi 

Liquefaction, LLC, 177 FERC ¶ 61,029 at P 7 (2021); Sabine Pass Liquefaction, LLC, 177 FERC ¶ 61,030 at P 9 

(2021). 
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extent of the proposed amendment.  To the extent necessary, Plaquemines LNG also respectfully 

requests any related waiver of the Commission’s regulations.   

The information required by Section 153.8 of the Commission’s regulations is set forth 

below, attached hereto as exhibits, or omitted for the reasons stated: 

Exhibit A    

§ 153.8(a)(1) 

 

A Certified Copy of the Certificate of 

Formation and Limited Liability Company 

Agreement of Plaquemines LNG, as 

amended and restated, as well as with 

applicable state authorizations, was 

included in Plaquemines LNG’s original 

Application, which is incorporated herein 

by reference.  Plaquemines LNG’s updated 

Limited Liability Company Agreement 

was submitted in its amendment 

application in Docket No. CP22-92, which 

is also incorporated herein by reference. 

 

Exhibit B  

§ 153.8(a)(2) 

 

An explanation of Plaquemines LNG’s 

financial and corporate relationships was 

provided in the application submitted in 

FERC Docket No. CP26-27 and is 

incorporated here by reference.   

 

Exhibit C  

§ 153.8(a)(3) 

 

An Opinion of Counsel regarding 

authorized powers is included. 

 

Exhibit D  

§ 153.8(a)(4) 

 

Omitted as not applicable because no 

pipeline interconnection to import or 

export natural gas is proposed. 

 

Exhibit E  

§ 153.8(a)(5) 

 

Detailed engineering and design 

information supporting the Amendment is 

attached.  This exhibit has been marked 

“CUI//CEII/PRIV Contains Critical 

Energy Infrastructure Information and 

Confidentially, Commercially Sensitive, 

Non-Public and Proprietary Information – 

DO NOT RELEASE.” 

 

Exhibit E-1  

§ 153.8(a)(6) 

 

Omitted. See Resource Reports 6 and 13 in 

Exhibit F/F-I (Environmental Report) filed 

as part of Plaquemines LNG’s original 
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 Application.  This Amendment will not 

alter the seismic risks of the Project. 

 

Exhibit F  

§ 153.8(a)(7) 

 

U.S. Coast Guard Approval of the Updated 

Waterway Suitability Assessment.  The 

remainder of the Environmental Report is 

omitted as Plaquemines LNG does not 

propose to construct or modify any 

facilities. 

 

Exhibit G  

§ 153.8(a)(8) 

 

Omitted, as the location of the Project is 

unchanged. 

 

Exhibit H  

§ 153.8(a)(9) 

Omitted, as no Federal Authorizations 

other than from the Commission are 

necessary. 

 

 

A form of notice of this Amendment suitable for publication in the Federal Register is 

attached. 

VII. OTHER RELATED APPLICATIONS 

There are no other related applications that the Commission must consider in conjunction 

with this Amendment.27  The DOE previously authorized Plaquemines LNG’s export from the 

Export Terminal of up to 1,405.33 Bcf per year to FTA nations, which equates to the peak capacity 

of 27.2 MTPA currently authorized by the Commission.28  Plaquemines LNG plans to submit an 

application with DOE promptly following this filing to increase its export authorization (for both 

FTA and non-FTA nations) to 1,873 Bcf per year consistent with the increased peak capacity of 

35.0 MTPA proposed in this Amendment.    

 
27  Because the Project will not include facilities at the border of the United States with either Canada or 

Mexico and will not otherwise involve a physical interconnection between the United States and a foreign country, 

the Project does not require a Presidential Permit under the Commission’s regulations at Section 153.15 or pursuant 

to Executive Order 10485. 

28  See n.6 supra.    
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VIII. REQUEST FOR EXPEDITED AUTHORIZATION AND CONCLUSION 

For all the reasons set forth above, Plaquemines LNG submits that the proposed 

amendment of its authorization to reflect the actual peak liquefaction of the authorized Project 

facilities under optimal conditions is manifestly not inconsistent with the public interest.  

Accordingly, Plaquemines LNG respectfully requests that the Commission accept for filing this 

abbreviated Application for an Amendment of the NGA Section 3 authorization for the Project; 

publish in the Federal Register a notice of this Amendment; and issue an Order approving the 

Amendment as proposed.  As part of that process, Plaquemines LNG also requests that the 

Commission find that authorization of the proposed Amendment does not constitute a major 

federal action significantly affecting the quality of the human environment, within the meaning of 

NEPA.   

As previously noted, Plaquemines LNG currently is nearing completion of construction 

and undertaking ongoing commissioning.  Expedited Commission Staff and Commission review 

of this Amendment and the prompt issuance of the requested authorization will assist Plaquemines 

LNG in maximizing LNG production from a facility that is already approved, financed, and is 

currently exporting LNG.  Accordingly, Plaquemines LNG respectfully requests that the 

Commission act on this application as soon as possible and issue the requested authorization by 

no later than June 25, 2026.  Plaquemines LNG requests that the Commission waive, to the extent 

necessary, any of its general rules and regulations applicable to this filing in order to grant the 

requested authorization as soon as possible.   

Plaquemines LNG requests that the Commission process this Amendment in accordance 

with the shortened procedures set forth in Rules 801 and 802 of the Commission’s Rules of Practice 

and Procedure, and that the Commission omit the intermediate decision procedures.  If the 

Commission grants this request, Plaquemines LNG agrees to waive oral hearing and the 
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opportunity for filing exceptions to the decision of the Commission, while reserving the right to 

request rehearing and petition for judicial review of the Commission’s decision.    

      Respectfully submitted, 

 
 

/s/ J. Patrick Nevins    

Sandra Y. Snyder 

Associate General Counsel 

Venture Global LNG, Inc. 

1001 19th Street North 

Suite 1500 

Arlington, VA  22209 

Telephone: (202) 920-0919 

ssnyder@venturegloballng.com 

 

Ammaar Joya 

Assistant General Counsel 

Venture Global LNG, Inc. 

1401 McKinney Street 

Suite 2600 

Houston, TX 77010  

Telephone: (832) 924-9908  

ajoya@venturegloballng.com  

 

J. Patrick Nevins 

Latham & Watkins LLP 

555 Eleventh Street, N.W. 

Suite 1000 

Washington, D.C.  20004 

Telephone: (202) 637-3363 

Patrick.Nevins@lw.com             

   

Counsel to: 

Venture Global Plaquemines LNG, LLC 

 

 

 

Dated:  December 19, 2025

mailto:ssnyder@venturegloballng.com
mailto:ajoya@venturegloballng.com
mailto:Patrick.Nevins@lw.com
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UNITED STATES OF AMERICA 

BEFORE THE 

FEDERAL ENERGY REGULATORY COMMISSION 

 

        

      )  

Venture Global Plaquemines LNG, LLC )   CP26-___-000 

)   

 

NOTICE OF APPLICATION 

TO AMEND SECTION AUTHORIZATION  

Take notice that on December 19, 2025, Venture Global Plaquemines LNG, LLC 

(“Plaquemines LNG”), 1001 19th Street North, Suite 1500, Arlington, VA  22209, filed an 

application pursuant to Section 3 of the Natural Gas Act as amended (“NGA”) and Part 153, 

Subpart B, of the Commission’s regulations, for authorization to amend the authorizations issued 

by the Commission in: (1) Docket No. CP17-66 on September 30, 2019 to site, construct, and 

operate a new liquefied natural gas (“LNG”) export terminal and associated facilities (the 

“Project”) along the Mississippi River in Plaquemines Parish, Louisiana; and (2) Docket No. 

CP22-92 on February 19, 2025 to increase the Project’s peak liquefaction capacity to 27.2 

MTPA.  In its application for a limited amendment of its authorization, Plaquemines LNG 

proposes to increase the Project’s authorized peak liquefaction capacity achievable under optimal 

conditions from 27.2 million metric tons per annum (“MTPA”) to 35.0 MTPA of LNG. 

Questions regarding this filing may be directed to Plaquemines LNG’s outside counsel, 

Patrick Nevins of Latham & Watkins, LLP, 555 Eleventh Street, N.W., Suite 1000 Washington, 

D.C.  20004, telephone: (202) 637-3363.   

This filing is available for review at the Commission’s Washington, D.C. offices, or may 

be viewed on the Commission’s website at http://www.ferc.gov using the “e-Library” link.  Enter 

the docket number, excluding the last three digits, in the docket number field to access the 

document.  For assistance, please contact FERC Online Support at 

FERCOnlineSupport@ferc.gov, or call toll-free at (866) 208-3676, or for TTY, contact (202) 

502-8659.  

There are two ways to become involved in the Commission’s review of this Project.  

First, any person wishing to obtain legal status by becoming a party to the proceeding for this 

project should file with the Federal Energy Regulatory Commission, 888 First Street, NE, 

Washington, DC 20426, a motion to intervene in accordance with the requirements of the 

Commission’s Rules of Practice and Procedure, 18 CFR 385.214, 385.211 (2016), by the 

comment date below.  A person obtaining party status will be placed on the service list 

maintained by the Secretary of the Commission, and will receive copies of all documents filed by 

the applicant and by all other parties.  A party must submit filings made with the Commission by 

mail, hand delivery, or internet, in accordance with Rule 2001 of the Commission’s Rules of 

Practice and Procedure, id. at 385.2001.  A copy must be served on every other party in the 
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proceeding.  Only parties to the proceeding can ask for court review of Commission orders in the 

proceeding.  

However, a person does not have to intervene to have comments considered.  The second 

way to participate is by filing with the Secretary of the Commission, as soon as possible, an 

original and two copies of comments in support of or in opposition to this project.  The 

Commission will consider these comments in determining the appropriate action to be taken, but 

the filing of a comment alone will not serve to make the filer a party to the proceeding.  The 

Commission’s rules require that persons filing comments in opposition to the project provide 

copies of their protests only to the party or parties directly involved in the protest.  

Protests and interventions may be filed electronically via the Internet in lieu of paper; see 

18 CFR 385.2001(a)(1)(iii) and the instructions on the Commission’s website under the “e-

filing” link.  The Commission strongly encourages electronic filings.  

As of the February 27, 2018 date of the Commission’s order in Docket No. CP16-4-001, 

the Commission will apply its revised practice concerning out-of-time motions to intervene in 

any new Natural Gas Act section 3 or section 7 proceeding.  Persons desiring to become a party 

to a certificate proceeding are to intervene in a timely manner.  If seeking to intervene out-of-

time, the movant is required to “show good cause why the time limitation should be waived,” 

and should provide justification by reference to factors set forth in Rule 214(d)(1) of the 

Commission's Rules and Regulations. 

The Commission encourages electronic submission of comments, protests, and 

interventions in lieu of paper using the “eFiling” link at http://www.ferc.gov.  Persons unable to 

file electronically should submit an original and 3 copies of the protest or intervention to the 

Federal Energy Regulatory Commission, 888 First Street, N.E., Washington, D.C. 20426.  

 

Comment Date: 5:00 pm Eastern Time on ____________________ 

 

 

Debbie-Anne A. Reese, 

Secretary. 

 

http://www.ferc.gov/
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UNITED STATES OF AMERICA 

BEFORE THE 

FEDERAL ENERGY REGULATORY COMMISSION 

 

        

      )  

Venture Global Plaquemines LNG, LLC )   CP26-___-000 

)        

 

 

Exhibit C 

 

 

 

Opinion of Counsel 
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December 19, 2025 

 

 

Ms. Debbie-Anne Reese, Secretary 

Federal Energy Regulatory Commission 

888 First Street, NE  

Washington, D.C. 20426 

 

Re: Venture Global Plaquemines LNG, LLC 

Docket No. CP26___  

Application for Limited Amendment 

 Exhibit C – Opinion of Counsel 

 

Dear Secretary Reese: 

Venture Global Plaquemines LNG, LLC (“Plaquemines LNG”) is applying to the Federal 

Energy Regulatory Commission (“Commission”), pursuant to Section 3 of the Natural Gas Act as 

amended (“NGA”) and Part 153, Subpart B, of the Commission’s regulations, for authorization to 

amend the authorizations issued by the Commission in: (1) Docket No. CP17-66 on September 30, 

2019 to site, construct, and operate a new liquefied natural gas (“LNG”) export terminal and 

associated facilities (the “Project”) along the Mississippi River in Plaquemines Parish, Louisiana; 

and (2) Docket No. CP22-92 on February 19, 2025 to increase the Project’s peak liquefaction 

capacity to 27.2 MTPA.   

In its application for a limited amendment of its authorizations, Plaquemines LNG proposes 

to increase the Project’s authorized peak liquefaction capacity achievable under optimal conditions 

from 27.2 to 35.0 million metric tons per annum of LNG.  

I furnish this Opinion pursuant to Section 153.8(a)(3) of the Commission’s regulations, 18 

C.F.R. Section 153.8(a)(3)(2025), which requires, as Exhibit C to a Part 153 application, an 

opinion of counsel that the proposal is within the authorized powers of the applicant and that the 

applicant has complied with the laws and regulations of the states in which it operates.  For 

purposes of this Opinion, I have examined all relevant documents and of the law as I deemed 

necessary.  
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Based on the foregoing examination, I am of the opinion that the proposal set forth in the 

amendment application of Plaquemines LNG is within the authorized powers of Plaquemines 

LNG, and that Plaquemines LNG is in compliance with the laws and regulations of the states in 

which it operates.  

 

Respectfully submitted,  

       
 /s/ Keith Larson     

Keith Larson 

General Counsel 


